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ALLOCATION FOR PROJECTS THAT EXCEED 20 PERCENT OF
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RESOLUTION FP-01-99

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $104,520,000 from Items 2660-301-0042 and 2660-301-0890 of the Budget Act of 2001
and 2002 for the projects on the attached sheet.

The Department has complied with the National Environmental Policy Act and the California
Environmental Quality Act requirements in preparation of this project.

This major construction project proposed for funding is included in the State Highway Operations
Protection Program (SHOPP).

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $104,520,000 for nine (9) new major construction projects
that are programmed in the STIP and SHOPP.  These projects have construction costs that exceed 20 percent
of their programmed amount.

The additional funds requested for SHOPP projects will come from savings on other SHOPP projects.

The cumulative impact for STIP projects will result in an unanticipated draw of $25,770,000 against
unprogrammed regional county shares.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
1

$1,854,000
Department of
Transportation 

DEL NORTE LTC
Del Norte

01N-DN-101
27.5/27.9

Near Crescent City at Parkway Drive and at Washington
Boulevard.
Construct on ramp and widen Washington Boulevard
Overcrossing.

 (Contributions from other sources $160,000).

Final Project Development 
             Support Estimate:     $783,000
         Programmed Amount:   $993,000
                           Adjustment: $210,000
                   RIP Credit: $210,000

Final Right-of-Way Estimate:               $227,000
         Programmed Amount:                 $664,000
              R/W Share Adjustment:         $437,000
                              RIP Credit: $437,000

Construction cost increase of $437,000 in RIP funds to
come from Del Norte unprogrammed share balance.

317601
01-0003A

RIP / 01-02
$0
$0

$300,000
$1,417,000

2001-02
301-0042
301-0890

20.20.075.612

$211,000
$1,643,000

$1,854,000

PROJECT DESCRIPTION
The project is in Del Norte County, near Crescent City, on State Route 101 at Parkway Drive and
Washington Boulevard. The work involves widening Washington Boulevard Overcrossing, and
constructing a southbound on-ramp.

N
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FUNDING STATUS
The project was programmed in the 1998 STIP for $1,577,000, of which $160,000 is local contribution
funding, for construction in the 2001/02 Fiscal Year.  The remaining $1,417,000 was funded with
Regional Improvement Program (RIP) funds.  This request of $1,854,000 is 31% above the programmed
amount.

Since the right-of-way capital is currently under running the budget by $437,000, it is proposed to utilize
the right-of-way capital under run to cover the construction capital over run. Del Norte County’s Shares
would be credited $437,000 from right-of-way capital and would re-direct $437,000 back to construction
capital.

BACKGROUND
In November 2001, the cost estimate was updated and revised to $1,885,000.  At this time, the cost for
wetland mitigation work required by the Army Corps of Engineer 404 permit was not finalized, but was
estimated to be about $250,000.  In March 2002, the new cost estimate was determined to be
$2,014,000.   The funding split is $1,854,000 RIP and $160,000 Local Funded.

REASON FOR INCREASE
The primary reasons for the cost increase is the need for environmental mitigation to cover wetlands and
fish passage impacts, to include mobilization, and to include other miscellaneous work such as:
interchange lighting upgrades and traffic management items.  An additional $218,000 is requested for
environmental impacts, $211,000 for traffic items, and $185,000 for mobilization costs.  The cost
increase for the project is partially offset by a decrease of $177,000 in cost for the widening of
Washington Boulevard Overcrossing.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,854,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option, and determined that the project as submitted
provides the best solution for addressing the cost overrun.

RECOMMENDED OPTION
The Department recommends that this request for $1,854,000, as presented in Option A above, be approved to
allow this project to be advertised.  Del Norte County is in support of this option.  The cost increase in
construction is offset by the savings in right-of-way so there will no impact on unprogrammed shares.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(2) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
2

$521,000
Department of
Transportation 

MTC
Alameda

04N-Ala-80
2.5/3.8

Route 80 Corridor High Occupancy Vehicle project in
Oakland and Emeryville at Port of Oakland connector
viaduct to Powell Street.
Environmental mitigation.

Final Project Development  N/A

Final Right-of-Way Estimate:              $0
         Programmed Amount                 $0
              R/W Share Adjustment         $0

181731
04-0054C

GFRIP / 01-02
$0
$0
$0

$383,000

2001-02
301-0042
301-0890

20.20.075.451

$521,000
-

$521,000

PROJECT DESCRIPTION
The project is in Alameda County in Oakland and Emeryville from Port of Oakland Connector Viaduct
to Powell Street Undercrossing.  This project is required for environmental mitigation and consists of
two years of plant establishment.

FUNDING STATUS
The project was programmed in the 2000 STIP for $383,000 with Regional Improvement Program (RIP)
funds for construction in the 2001/02 Fiscal Year.   This request for $138,000 is 36% above the
programmed amount.

N
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BACKGROUND
This project represents mitigation for shoreline impacts as a result of construction of High Occupancy
Vehicle HOV) Lanes along the I-80 corridor, and was required by the U.S. Army Corps of Engineers,
U.S. Fish and Wildlife Service, and the San Francisco Bay Conservation and Development Commission.
The wetland habitat was planted under contract 04-181714 including one year of plant establishment.
The permit requirement is for a total of five years of establishment and monitoring.  This project will
follow two-year plant establishment contract 04-181724, thereby providing the remaining two years of
establishment and monitoring to keep the Department in compliance with the permits.

REASON FOR INCREASE
In July 2000, bids opened on contracts 04-181724 and 04-181764.  Both of these contracts have the
same strategy and scope of work as this project.  Bids on these projects came in 40% and 31% over the
Engineer’s Estimate.

The cost increase on this project is the result of a refined estimate based on recent bid analysis.  There
were only two bidders on each of the aforementioned contracts.  Discussions with Contractors who drew
bid documents and did not submit a bid indicated that they were not interested in the nature of this type
of work.  Contractors who submitted bids indicated that their higher bids were a reflection of the labor-
intensive nature of the work and high risk of plant failure due to tidal influence and sensitivity of the
plants involved.  Based on the actual bid results of these other projects, it is no longer reasonable to
presume that the programmed cost for this project is still valid.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $521,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option.  The project as submitted provides the best
solution to address the cost increase.  Delaying the project could jeopardize permits from
the regulatory agencies.

RECOMMENDED OPTION
The Department recommends that this request for $521,000, as presented in Option A above, be approved to
allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(3) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
3

$4,895,000
Department of
Transportation 

MTC
Alameda

04N-Ala-80
2.5/5.6

Eastbound High Occupancy Vehicle Lane Extension In
Oakland and Emeryville at San Francisco/Oakland Bay
Bridge Toll Plaza to Powell Street.
Widen from five to six lanes to extend high occupancy
vehicle lane eastbound.
(Advanced allocation from FY 02/03.)

Final Project Development 
             Support Estimate:    $1,335,000
         Programmed Amount:   $480,000
                           Adjustment: $855,000
                   RIP Debit: $855,000

Final Right-of-Way Estimate:              $6,700
         Programmed Amount                 $11,000
              R/W Share Adjustment         $4,300
                              RIP Credit: $4,300

254801
04-0054K

RIP / 02-03
$0
$0

$338,000
$2,595,000

2002-03
301-0042
301-0890

20.20.075.651

$413,000
$4,482,000

$4,895,000

PROJECT DESCRIPTION
The project is in Alameda County, in Oakland and Emeryville, from Port of Oakland Overcrossing to
0.1km west of Powell Street Undercrossing.  The work involves extending the existing HOV lane from
Powell Street Interchange to the Port of Oakland Overcrossing.  The work also involves providing AC
overlay, widening shoulders, constructing retaining walls, concrete barriers, and metal beam guardrails.

N
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FUNDING STATUS
The project was programmed in the 1998 STIP for $2,595,000 for construction in the 2002/03 Fiscal
Year.  The project is funded from the Alameda Congestion Management Agency (CMA) Regional
Improvement Program (RIP) funds.  Alameda CMA has also agreed to fund the additional $2,300,000
from their RIP funds by acquiring an advance on their county share.  This request for $4,895,000 is 89%
above the programmed amount.

BACKGROUND
The Project Study Report was approved in December 1997.  The project was scheduled to begin
construction in the summer of 2002.  During preparation of the Project Report, it was determined that
retaining walls were needed and the scope of the project was changed to include the two retaining walls.
The Project Report was approved in February 2001.  This project is programmed for delivery in the
2002/03 Fiscal Year, but is being accelerated at the request of Alameda CMA.

REASON FOR INCREASE
The primary reason for the cost increase is due to foundation related work for two retaining walls.
Initially, it was determined that pile footings with standard 45-Ton piles would be driven 40 feet into the
soil.  Subsurface investigations have revealed the need to increase the pile diameter from the standard
18-inch to 24-inch Cast In-Place Steel Shell (CISS), and pile lengths from 40 to 90 feet due to soft soil
conditions.  An additional $1,875,000 is needed to address the foundation concerns at this site.

Soil testing has discovered high levels of total Petroleum Hydrocarbons throughout the project’s limits
that require removal and disposal in a facility capable of handling this hazardous material.  An additional
$425,000 is needed to properly dispose of approximately 5,000 cubic meters of material.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $4,895,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option.  The project as submitted provides the best
solution for this location.

RECOMMENDED OPTION
The Department recommends that this request for $4,895,000, as presented in Option A above, be approved to
allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte
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Project Support Expenditures

EA
PPNO
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(Prog Year)
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Budget Year
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Total Amount 

2.5d(4) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
4

$163,000
Department of
Transportation 

MTC
Alameda

04N-Ala-580
47.9/48.0

Route 80 Corridor High Occupancy Vehicle project in
Albany and Richmond at 0.4 mile east of Central Avenue
to Central Avenue.
Required mitigation planting.

Final Project Development  N/A

Final Right-of-Way Estimate:              $0
         Programmed Amount                 $0
              R/W Share Adjustment         $0

181771
04-0054H

GFRIP / 01-02
$0
$0
$0

$111,000

2001-02
301-0042
301-0890

20.20.075.451

$163,000
-

$163,000

PROJECT DESCRIPTION
The project is in Alameda and Contra Costa Counties in Albany and Richmond from 0.1 km east of the
Alameda/Contra Costa County Line to Central Avenue Overcrossing.  This project is required for
environmental mitigation and consists of two years of plant establishment.

NN
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FUNDING STATUS
The project was programmed in the 2000 STIP for $111,000 with Regional Improvement Program (RIP)
funds for construction in the 2001/02 Fiscal Year.   This request for $163,000 is 47% above the
programmed amount.

BACKGROUND
This project represents mitigation for shoreline impacts as a result of construction of High Occupancy
Vehicle HOV) Lanes along the I-80 corridor, and was required by the U.S. Army Corps of Engineers,
U.S. Fish and Wildlife Service, and the San Francisco Bay Conservation and Development Commission.
The wetland habitat was planted under contract 04-181714 including one year of plant establishment.
The permit requirement is for a total of five years of establishment and monitoring.  This project will
follow two-year plant establishment contract 04-181724, thereby providing the remaining two years of
establishment and monitoring to keep the Department in compliance with the permits.

REASON FOR INCREASE
In July 2000, bids opened on contracts 04-181724 and 04-181764.  Both of these contracts have the
same strategy and scope of work as this project.  Bids on these projects came in 40% and 31% over the
Engineer’s Estimate.

The cost increase on this project is the result of a refined estimate based on recent bid analysis.  There
were only two bidders on each of the aforementioned contracts.  Discussions with Contractors who drew
bid documents and did not submit a bid indicated that they were not interested in the nature of this type
of work.  Contractors who submitted bids indicated that their higher bids were a reflection of the labor-
intensive nature of the work and high risk of plant failure due to tidal influence and sensitivity of the
plants involved.  Based on the actual bid results of these other projects, it is no longer reasonable to
presume that the programmed cost for this project is still valid.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $163,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option.  The project as submitted provides the best
solution to address the cost increase.  Delaying the project could jeopardize permits from
the regulatory agencies.

RECOMMENDED OPTION
The Department recommends that this request for $163,000, as presented in Option A above, be approved to
allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
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Program Code

State
Federal

Total Amount 

2.5d(5) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
5

$22,938,000
Department of
Transportation 

MTC
Santa Clara
04N-SCl-87

6.2/9.0 (10.0/14.4)

Route 87 Guadalupe Freeway Corridor in San Jose from
Julian Street to Route 101.
Upgrade four-lane highway to six-lane freeway with high
occupancy vehicle lanes.

(Advanced allocation from FY 02/03.  This is the last
widening segment of the Route 87 Guadalupe Freeway
Corridor project.)

This allocation programs $3,500,000 in RIP funds from
available programmed amount of $13,938,000 for the
Route 87 Landscape Project to be delivered in two
separate construction contracts.  The first contract under
PPNO 2204G, EA 0A2711 in FY 03/04 for $1,000,000 and
the second contract under PPNO 2204Y, EA 0A2721 in
FY 04/05 for $2,500,000.

Final Project Development  N/A

Final Right-of-Way Estimate:  Pending Landscape
contract
         Programmed Amount                 $13,912,000
              R/W Share Adjustment         $0

4874R1
04-0443R
04-2204B

GFRIP / 02-03
$0
$0
$0

$3,303,000

RIP / 02-03
$0
$0
$0

$10,635,000

2002-03
301-0042
301-0890

20.20.075.411

2002-03
301-0042
301-0890

20.20.075.611

$379,000
$2,924,000

$2,254,000
$17,381,000

$22,938,000

PROJECT DESCRIPTION
The project is in Santa Clara County, in the City of San Jose, on Route 87 from Julian Street to Route
101.  The work involves upgrading a 4-lane expressway to a 6-lane freeway with High Occupancy
Vehicle (HOV) lanes. This includes construction of an undercrossing, a separation structure, frontage
road, pumping plant, sound wall, retaining wall, and pavement.

N
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FUNDING STATUS
The project was programmed in the 1998 STIP for $18,303,000 for construction in the 2002/03 Fiscal
Year.  Of the programmed amount, $4,365,000 was transferred to fund cost overruns on another project
on the corridor, PPNO: 0443Q.  The current programmed amount for Construction is $13,938,000. This
request for $22,938,000 is 65% above the current programmed amount. This request will advance
funding to the 2001/02 Fiscal Year.

BACKGROUND
In the 1996 STIP, the Route 87 Freeway Corridor was programmed as eight individual projects for
construction in the 1996/97 to 2000/01 Fiscal Years.  In the 1998 STIP, the corridor programming was
changed to a “corridor concept” with funds being allocated for construction in six consecutive fiscal
years 1998/99 to 2003/04.  The total corridor programmed amount totaled $115,290,000.  STIP
amendments have increased the programmed capacity by $16,400,000 for a total corridor programmed
amount of $131,690,0000.

REASON FOR INCREASE
This project is the last major project of the corridor and has a cost increase of $12,500,000.  Of that
amount, $4,365,000 is attributed to a cost increase on a previous corridor project, PPNO: 0443Q.  The
other reasons for the increase are attributed to scope and design modifications that were not considered
in the original cost estimate.  These scope and design changes were needed to:

� Address staging and constructing issues that required Route 87 northbound on-ramp from Taylor
Street be constructed as part of this project.  An additional $2,500,000 is requested for this scope
adjustment;

� Redesign Hedding Street Undercrossing to eliminate conflicts with sewer and water lines.  An
additional $330,000 is requested for this design revision;                   

� Handle drainage from the frontage road.  An additional $370,000 is requested to construct an
additional pumping plant;

� Reduce embankment settlement time.  Lightweight fill was used on the northbound on-ramp to
accelerate the project’s schedule.  An additional $435,000 is requested to incorporate this design
feature;

� Remove the temporary detour including the embankment and temporary structure that was built
by a previous corridor project.  An additional $1,000,000 is requested for this work;

� Include the cost of landscaping for the project.  An additional $3,500,000 is needed for this work
and the Department will request allocations for two separate construction contracts in Fiscal
Years 2003/04 and 2004/05. 

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $22,938,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option, and determined that the project as submitted
provides the best solution for addressing the cost increase.  This is the last major project
on the corridor.  Delaying the project would render the traveling public with an
incomplete freeway, which may reflect negatively on the Department.
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RECOMMENDED OPTION
The Department recommends that this request for $22,938,000, as presented in Option A above, be approved
to allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(6) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
6

$2,294,000
Department of
Transportation 

LAMTA
Los Angeles
07S-LA-10
30.8/31.3

In Los Angeles from San Gabriel River to Route 605.
Restore highway planting.

Support Expenditures to date:  $287,720

008701
07-0305

SHOPP / 01-02
$0
$0
$0

$1,195,000

2002-03
301-0042
301-0890

20.20.201.220

$194,000
$2,100,000

$2,294,000

PROJECT DESCRIPTION
The project is located in Baldwin Park from San Gabriel River to 0.1 mile east of Route 605, and on
Route 605 from Walnut Creek to 0.3 mile north of Route 10.  The work involves the planting of trees,
shrubs and ground cover, and placing decorative features within the state’s right-of-way.  An automatic
irrigation system will also be installed.

FUNDING STATUS
The project was programmed in the 1998 SHOPP Mid-cycle for $1,195,000 for construction in the
2001/02 fiscal year.  This request for $2,294,000 is 92% above the programmed amount.

NN
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BACKGROUND
The project proposes to landscape one of the urban freeway interchanges in Los Angeles County.
Development adjacent to three of the four quadrants has existed for many years and the absence of
landscaping has presented a gap, particularly on Route 10, in the area’s roadside enhancement.  The
project has continual support from local and state elected officials.

REASON FOR INCREASE
The cost increase is related to the Department’s efforts to "Clean-up LA," which is in response to
concern regarding the appearance of highway facilities in the greater Los Angeles area.  The additional
work includes decorative paving at gore areas and slope paving beneath bridge structures.
Enhancements to access roads and pullouts were also added to improve maintenance accessibility.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,294,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the SHOPP.

The Department considered this option, and determined that the project as submitted
provides the best solution for this segment of highway.  

RECOMMENDED OPTION
The Department recommends that this request for $2,294,000, as presented in Option A above, be approved to
allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(7) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
7

$64,886,000
Department of
Transportation 

LACMTA
Los Angeles
07S-LA-60

R22.4/R25.0

In the City of Industry from Old Brea Canyon Road to
Grand Avenue and Route 57.
Construct high occupancy vehicle direct connectors.

Final Project Development 
             Support Estimate: N/A
         

Final Right-of-Way Estimate:              $1,139,000
         Programmed Amount                 $2,250,000
              R/W Share Adjustment         $1,111,000 (Credit)

125701
07-0499Q

GFRIP / 01-02
$0
$0
$0

$51,436,000

2001-02
301-0042
301-0890

20.20.075.451

$7,443,000
$57,443,000

$64,886,000

PROJECT DESCRIPTION
The project proposes to construct HOV direct connectors from northbound Route 57 to eastbound Route
60 and westbound Route 60 to southbound Route 57, and a collector road on westbound Route 60
between Grand Avenue and Brea Canyon Road in the Cities of Industry and Diamond Bar.

BACKGROUND
The project was based on the Project Study Report prepared in October 1993.  It was programmed in the
1996 STIP for construction in the 2000/2001 Fiscal Year.  The total programmed for construction capital
is $51,436,000.

NN

Industry
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FUNDING STATUS
The project was programmed in the 1996 STIP for $51,436,000 for construction in the 2000/01 Fiscal
Year.  In January 2000, the Commission approved STIP Amendment 98S-72 to move construction funds
to the 2001/02 Fiscal Year.  In June 2001, the Commission approved STIP Amendment 00S-30 to delete
$13,450,000 in Grandfathered Regional Improvement Program (RIP) funds programmed for Right-of-
Way acquisition from Los Angeles County Metropolitan Transportation Authority (LACMTA) County
Shares.  This adjustment was made so the programmed Right-of-Way capital cost would be consistent
with the project’s revised scope of work.  This request for $64,886,000 is 26% above the programmed
amount. The cost increase will be funded from LACMTA’s RIP funds.

REASON FOR INCREASE
As the Project Report was finalized, the preferred alternative was modified by reducing the footprint of the
project to lessen environmental and right-of-way impacts.  As a result, the cost of right-of-way was
substantially reduced from $15,700,00 to $2,250,000, but the construction cost increased due to revisions for
earthwork, structures, traffic management, and retaining walls. The increase in construction cost is offset by
the decrease in right-of-way cost.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $64,886,000 to allow this project to be

advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the cost
within the programmed amount.

The Department considered this option.  No portion of the work can be eliminated
without compromising the scope of work. 

RECOMMENDED OPTION
The Department recommends that this request for $64,886,000, as presented in Option A above, be approved
to allow this project to be advertised.  LACMTA is in support of this option and has agreed to fund the cost
increase from their unprogrammed county shares. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(8) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
8

$3,195,000
Department of
Transportation 

LAMTA
Los Angeles
07S-LA-91

R16.6/R17.3

In Cerritos from San Gabriel River to Studebaker Road.
Restore highway planting.

Support Expenditures to date:  $198,543

002961
07-0555

SHOPP / 01-02
$0
$0
$0

$1,901,000

2001-02
301-0042
301-0890

20.20.201.220

$367,000
$2,828,000

$3,195,000

P OJECT DESCRIPTION
T e project is located in Cerritos from San Gabriel River to 0.2 mile east of Studebaker Road and on
R
t
a

F
T
2

NN
R
h

oute 605 from 183rd Street to 0.2 mile south of Alondra Boulevard.  The work involves the planting of

rees, shrubs and ground cover, and placing decorative features within the state’s right-of-way.  An
utomatic irrigation system will also be installed.

UNDING STATUS
he project was programmed in the 1998 SHOPP Mid-cycle for $1,901,000 for construction in the
001/02 fiscal year.  This request for $3,195,000 is 68% above the programmed amount.
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BACKGROUND
The project proposes to landscape one of the urban freeway interchanges in Los Angeles County.
Development adjacent to the interchange has existed for many years and the interchange is a gap in the
area’s roadside planting on both Routes 91 and 605.  The project has continual support from local and
state elected officials.

REASON FOR INCREASE
The cost increase is related to the Department’s efforts to "Clean-up LA," which is in response to
concern regarding the appearance of highway facilities in the greater Los Angeles area.  The additional
work includes decorative paving at gore areas and slope paving beneath bridge structures.
Enhancements to access roads and pullouts were also added to improve maintenance accessibility.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $3,195,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the SHOPP.

The Department considered this option, and determined that the project as submitted
provides the best solution for this segment of highway.  

RECOMMENDED OPTION
The Department recommends that this request for $3,195,000, as presented in Option A above, be approved to
allow this project to be advertised.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount 

2.5d(9) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-99
9

$3,774,000
Department of
Transportation 

LACMTA
Los Angeles
07S-LA-134

5.6/6.6

In Glendale between Interstate 5 and Pacific Avenue.
Modify interchange at San Fernando Road.

Final Project Development 
             Support Estimate:    $1,332,000
         Programmed Amount:   $   586,000
                           Adjustment: $   746,000 (Debit)

Final Right-of-Way Estimate:              $57,000
         Programmed Amount                 $24,000
              R/W Share Adjustment         $33,000 (Debit)

(CON cost increase of $830,000 to be funded from Los
Angeles County Shares.)

178701
07-2121

IIP / 01-02
$0
$0

$548,000
$2,944,000

RIP / 01-02
$0
$0
$0

$830,000

2001-02
301-0042
301-0890

20.20.025.712

2001-02
301-0042
301-0890

20.20.075.612

$339,000
$2,605,000

$95,000
$735,000

$3,774,000

PROJECT DESCRIPTION
The project is in Los Angeles County, in Glendale City, on State Route 134 at San Fernando Road.  The
work involves widening existing ramps, constructing sound walls and retaining walls, and bridge
widening.

FUNDING STATUS
The project was programmed in the 2000 STIP for $2,944,000 from Interregional Improvement Program
(IIP) funds for construction in the 2001/02 Fiscal Year.  This request for $3,774,000 is 28% above the
programmed amount. The Los Angeles County Metropolitan Transportation Authority (LACMTA) has
agreed to fund the overage from their Regional Improvement Program (RIP) funds.

NN

Glendale
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BACKGROUND
This project was originally part of a larger project, which included constructing a new street, grade
separation and ramp modification. A Project Study Report (PSR) for the original project, prepared by
Boyle Engineering, was approved on May 7, 1998 in coordination with the City of Glendale (City) and
the Department.  Subsequently, the original project was split and programmed in the 1998 STIP as two
projects. The ramp modifications were programmed as a Caltrans’ project and the remaining work was
programmed as the City’s project.

The Project Report for the Caltrans’ project was approved on September 21, 2000.

REASON FOR INCREASE
While this request for $3,774,000 would result in a 28% increase ($830,000) over the programmed
amount, the cost estimate for the project has only increased by $230,000 to construct three new sound
walls for noise mitigation.  There has been a change in the funding source for the additional $600,000.
Originally, it was anticipated that locally generated (non-STIP) funds would be used, but LACMTA has
requested that the $600,000 be funded from their RIP share.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $3,774,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the STIP.

The Department considered this option, and determined that the project as submitted
provides the best solution for this segment of highway.  

RECOMMENDED OPTION
The Department recommends that this request for $3,774,000, as presented in Option A above, be approved to
allow this project to be advertised.
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